

| CSR Subpart | Measure reference | | Measure name | Milestone/target reference | Milestone/target name | Target date for implementation (latest reporting) | Status (MS reporting) |
|--------------------|-------------------|-------|---|----------------------------|---|---|-----------------------|
| 2019.CSR1.subpart1 | AT-C[C4]-R[4A1] | 4.A.1 | Enhancing primary health care | AT-C[C4]-R[4A1]-M[104] | Platform on primary health care and related measures | 2022-12-31 | Completed |
| 2020.CSR1.subpart2 | AT-C[C4]-R[4A1] | 4.A.1 | Enhancing primary health care | AT-C[C4]-R[4A1]-M[104] | Platform on primary health care and related measures | 2022-12-31 | Completed |
| 2019.CSR1.subpart1 | AT-C[C4]-R[4A1] | 4.A.1 | Enhancing primary health care | AT-C[C4]-R[4A1]-T[105] | Promotional events in the context of the platform/incubator programme | 2023-12-30 | Completed |
| 2020.CSR1.subpart2 | AT-C[C4]-R[4A1] | 4.A.1 | Enhancing primary health care | AT-C[C4]-R[4A1]-T[105] | Promotional events in the context of the platform/incubator programme | 2023-12-30 | Completed |
| 2019.CSR1.subpart1 | AT-C[C4]-I[4A2] | 4.A.2 | Funding of primary health care projects | AT-C[C4]-I[4A2]-M[107] | Adoption and publication of funding guidelines for primary health care projects | 2021-12-30 | Fulfilled |
| 2020.CSR1.subpart2 | AT-C[C4]-I[4A2] | 4.A.2 | Funding of primary health care projects | AT-C[C4]-I[4A2]-M[107] | Adoption and publication of funding guidelines for primary health care projects | 2021-12-30 | Fulfilled |
| 2019.CSR1.subpart1 | AT-C[C4]-I[4A2] | 4.A.2 | Funding of primary health care projects | AT-C[C4]-I[4A2]-T[110] | Funding of primary health care projects | 2023-12-30 | On track |
| 2020.CSR1.subpart2 | AT-C[C4]-I[4A2] | 4.A.2 | Funding of primary health care projects | AT-C[C4]-I[4A2]-T[110] | Funding of primary health care projects | 2023-12-30 | On track |
| 2019.CSR1.subpart1 | AT-C[C4]-I[4A3] | 4.A.3 | Development of the electronic mother child pass platform including the interfaces to the early aid networks | AT-C[C4]-I[4A3]-M[111] | Entry into force of the law defining the framework for the electronic 'mother-child pass' | 2023-06-29 | On track |
| 2020.CSR1.subpart2 | AT-C[C4]-I[4A3] | 4.A.3 | Development of the electronic mother child pass platform including the interfaces to the early aid networks | AT-C[C4]-I[4A3]-M[111] | Entry into force of the law defining the framework for the electronic 'mother-child pass' | 2023-06-29 | On track |
| 2019.CSR1.subpart1 | AT-C[C4]-I[4A3] | 4.A.3 | Development of the electronic mother child pass platform including the interfaces to the early aid networks | AT-C[C4]-I[4A3]-M[112] | Award of the electronic 'mother child pass' platform programming contract | 2023-12-30 | On track |
| 2020.CSR1.subpart2 | AT-C[C4]-I[4A3] | 4.A.3 | Development of the electronic mother child pass platform including the interfaces to the early aid networks | AT-C[C4]-I[4A3]-M[112] | Award of the electronic 'mother child pass' platform programming contract | 2023-12-30 | On track |
| 2019.CSR1.subpart1 | AT-C[C4]-I[4A4] | 4.A.4 | National roll-out of 'early aid' for socially disadvantaged pregnant women, their young children and families | AT-C[C4]-I[4A4]-M[114] | Identification and entrustment of the implementation bodies | 2022-12-31 | Completed |
| 2020.CSR1.subpart2 | AT-C[C4]-I[4A4] | 4.A.4 | National roll-out of 'early aid' for socially disadvantaged pregnant women, their young children and families | AT-C[C4]-I[4A4]-M[114] | Identification and entrustment of the implementation bodies | 2022-12-31 | Completed |
| 2019.CSR1.subpart1 | AT-C[C4]-I[4A4] | 4.A.4 | National roll-out of 'early aid' for socially disadvantaged pregnant women, their young children and families | AT-C[C4]-I[4A4]-T[115] | National roll-out of 'early aid' | 2023-09-29 | On track |
| 2020.CSR1.subpart2 | AT-C[C4]-I[4A4] | 4.A.4 | National roll-out of 'early aid' for socially disadvantaged pregnant women, their young children and families | AT-C[C4]-I[4A4]-T[115] | National roll-out of 'early aid' | 2023-09-29 | On track |
| 2019.CSR1.subpart1 | AT-C[C4]-I[4B4] | 4.B.4 | Investment in the implementation of community nurses | AT-C[C4]-I[4B4]-T[131] | Start of community nurses work | 2021-09-29 | Fulfilled |
| 2020.CSR1.subpart2 | AT-C[C4]-I[4B4] | 4.B.4 | Investment in the implementation of community nurses | AT-C[C4]-I[4B4]-T[131] | Start of community nurses work | 2021-09-29 | Fulfilled |
| 2022.CSR1.subpart4 | AT-C[C4]-I[4B4] | 4.B.4 | Investment in the implementation of community nurses | AT-C[C4]-I[4B4]-T[131] | Start of community nurses work | 2021-09-29 | Fulfilled |
| 2019.CSR1.subpart1 | AT-C[C4]-I[4B4] | 4.B.4 | Investment in the implementation of community nurses | AT-C[C4]-I[4B4]-M[132] | Interim evaluation | 2022-12-31 | Completed |
| 2020.CSR1.subpart2 | AT-C[C4]-I[4B4] | 4.B.4 | Investment in the implementation of community nurses | AT-C[C4]-I[4B4]-M[132] | Interim evaluation | 2022-12-31 | Completed |
| 2022.CSR1.subpart4 | AT-C[C4]-I[4B4] | 4.B.4 | Investment in the implementation of community nurses | AT-C[C4]-I[4B4]-M[132] | Interim evaluation | 2022-12-31 | Completed |
| 2019.CSR1.subpart2 | AT-C[C4]-R[4B2] | 4.B.2 | Reform to further develop care provision | AT-C[C4]-R[4B2]-M[119] | Pilot projects on community nurses as element of the Reform of care provision, | 2021-09-26 | Fulfilled |
| 2020.CSR1.subpart2 | AT-C[C4]-R[4B2] | 4.B.2 | Reform to further develop care provision | AT-C[C4]-R[4B2]-M[119] | Pilot projects on community nurses as element of the Reform of care provision, | 2021-09-26 | Fulfilled |
| 2022.CSR1.subpart4 | AT-C[C4]-R[4B2] | 4.B.2 | Reform to further develop care provision | AT-C[C4]-R[4B2]-M[119] | Pilot projects on community nurses as element of the Reform of care provision, | 2021-09-26 | Fulfilled |
| 2019.CSR1.subpart2 | AT-C[C4]-R[4B2] | 4.B.2 | Reform to further develop care provision | AT-C[C4]-R[4B2]-M[120] | Principles for the implementation of long-term care target based governance (Ziel-steuerung Pflege) are established | 2022-12-30 | Not completed |
| 2020.CSR1.subpart2 | AT-C[C4]-R[4B2] | 4.B.2 | Reform to further develop care provision | AT-C[C4]-R[4B2]-M[120] | Principles for the implementation of long-term care target based governance (Ziel-steuerung Pflege) are established | 2022-12-30 | Not completed |
| 2022.CSR1.subpart4 | AT-C[C4]-R[4B2] | 4.B.2 | Reform to further develop care provision | AT-C[C4]-R[4B2]-M[120] | Principles for the implementation of long-term care target based governance (Ziel-steuerung Pflege) are established | 2022-12-30 | Not completed |
| 2019.CSR1.subpart2 | AT-C[C4]-R[4B2] | 4.B.2 | Reform to further develop care provision | AT-C[C4]-R[4B2]-M[121] | Start implementing the core elements of the reform of long-term care provision | 2024-03-30 | On track |
| 2020.CSR1.subpart2 | AT-C[C4]-R[4B2] | 4.B.2 | Reform to further develop care provision | AT-C[C4]-R[4B2]-M[121] | Start implementing the core elements of the reform of long-term care provision | 2024-03-30 | On track |
| 2022.CSR1.subpart4 | AT-C[C4]-R[4B2] | 4.B.2 | Reform to further develop care provision | AT-C[C4]-R[4B2]-M[121] | Start implementing the core elements of the reform of long-term care provision | 2024-03-30 | On track |
| 2019.CSR1.subpart3 | AT-C[C4]-R[4D2] | 4.D.2 | Increase in effective retirement age | AT-C[C4]-R[4D2]-M[152] | Establishment of the legal basis for the abolishment of the early retirement pension without deduction, as well as for the introduction of the early starter bonus and the postponement of the first pension increase (Aliquotierung) | 2020-12-30 | Fulfilled |
| 2019.CSR1.subpart3 | AT-C[C4]-R[4D2] | 4.D.2 | Increase in effective retirement age | AT-C[C4]-R[4D2]-M[153] | Effective implementation of the early starter bonus (replacing early retirement pensions without deduction) and of the postponement of the first pension increase (Aliquotierung) | 2022-03-30 | Completed |
| 2019.CSR1.subpart3 | AT-C[C4]-R[4D3] | 4.D.3 | Pension splitting | AT-C[C4]-R[4D3]-M[154] | Legislative proposal | 2022-06-29 | Not completed |
| 2019.CSR1.subpart3 | AT-C[C4]-R[4D3] | 4.D.3 | Pension splitting | AT-C[C4]-R[4D3]-M[155] | Entry into force of the law introducing automatic pension splitting | 2022-12-30 | Not completed |
| 2019.CSR1.subpart4 | AT-C[C4]-R[4D1] | 4.D.1 | Spending review focusing on green and digital transformation | AT-C[C4]-R[4D1]-M[146] | Spending Review on the analysis of the climate and energy policy support and incentive landscape. | 2022-09-29 | Completed |
| 2022.CSR1.subpart5 | AT-C[C4]-R[4D1] | 4.D.1 | Spending review focusing on green and digital transformation | AT-C[C4]-R[4D1]-M[146] | Spending Review on the analysis of the climate and energy policy support and incentive landscape. | 2022-09-29 | Completed |
| 2019.CSR1.subpart4 | AT-C[C4]-R[4D1] | 4.D.1 | Spending review focusing on green and digital transformation | AT-C[C4]-R[4D1]-M[147] | Spending Review 'Identifying synergies with the funding landscape of the Länder' | 2023-06-29 | On track |

| | | | | | | | |
|--------------------|------------------|--------|--|-------------------------|--|------------|-----------|
| 2022.CSR1.subpart5 | AT-C[C4]-R[4D1] | 4.D.1 | Spending review focusing on green and digital transformation | AT-C[C4]-R[4D1]-M[147] | Spending Review 'Identifying synergies with the funding landscape of the Länder' | 2023-06-29 | On track |
| 2019.CSR1.subpart4 | AT-C[C4]-R[4D1] | 4.D.1 | Spending review focusing on green and digital transformation | AT-C[C4]-R[4D1]-M[151] | Spending Review 'Further advancement of digitalisation in public administration' | 2023-09-29 | On track |
| 2022.CSR1.subpart5 | AT-C[C4]-R[4D1] | 4.D.1 | Spending review focusing on green and digital transformation | AT-C[C4]-R[4D1]-M[151] | Spending Review 'Further advancement of digitalisation in public administration' | 2023-09-29 | On track |
| 2019.CSR2.subpart1 | AT-C[C4]-R[4D5] | 4.D.5 | Eco-social tax reform | AT-C[C4]-R[4D5]-M[158] | Launch of the second stage of the work of the task force | 2021-06-29 | Fulfilled |
| 2020.CSR4.subpart1 | AT-C[C4]-R[4D5] | 4.D.5 | Eco-social tax reform | AT-C[C4]-R[4D5]-M[158] | Launch of the second stage of the work of the task force | 2021-06-29 | Fulfilled |
| 2022.CSR1.subpart6 | AT-C[C4]-R[4D5] | 4.D.5 | Eco-social tax reform | AT-C[C4]-R[4D5]-M[158] | Launch of the second stage of the work of the task force | 2021-06-29 | Fulfilled |
| 2022.CSR4.subpart1 | AT-C[C4]-R[4D5] | 4.D.5 | Eco-social tax reform | AT-C[C4]-R[4D5]-M[158] | Launch of the second stage of the work of the task force | 2021-06-29 | Fulfilled |
| 2019.CSR2.subpart1 | AT-C[C4]-R[4D5] | 4.D.5 | Eco-social tax reform | AT-C[C4]-R[4D5]-M[159] | Entry into force of the eco-social tax reform | 2022-03-30 | Completed |
| 2020.CSR4.subpart1 | AT-C[C4]-R[4D5] | 4.D.5 | Eco-social tax reform | AT-C[C4]-R[4D5]-M[159] | Entry into force of the eco-social tax reform | 2022-03-30 | Completed |
| 2022.CSR1.subpart6 | AT-C[C4]-R[4D5] | 4.D.5 | Eco-social tax reform | AT-C[C4]-R[4D5]-M[159] | Entry into force of the eco-social tax reform | 2022-03-30 | Completed |
| 2022.CSR4.subpart1 | AT-C[C4]-R[4D5] | 4.D.5 | Eco-social tax reform | AT-C[C4]-R[4D5]-M[159] | Entry into force of the eco-social tax reform | 2022-03-30 | Completed |
| 2019.CSR2.subpart2 | AT-C[C3]-I[3C3] | 3.C.3 | Expansion of elementary education | AT-C[C3]-I[3C3]-T[95] | Increasing rates of childcare for children under three years of age | 2023-12-30 | On track |
| 2020.CSR2.subpart1 | AT-C[C3]-I[3C3] | 3.C.3 | Expansion of elementary education | AT-C[C3]-I[3C3]-T[95] | Increasing rates of childcare for children under three years of age | 2023-12-30 | On track |
| 2022.CSR3.subpart1 | AT-C[C3]-I[3C3] | 3.C.3 | Expansion of elementary education | AT-C[C3]-I[3C3]-T[95] | Increasing rates of childcare for children under three years of age | 2023-12-30 | On track |
| 2019.CSR2.subpart2 | AT-C[C3]-I[3C3] | 3.C.3 | Expansion of elementary education | AT-C[C3]-I[3C3]-T[96] | Increasing rates of early childhood education for children aged three to six compatible with full-time employment of parents | 2023-12-30 | On track |
| 2020.CSR2.subpart1 | AT-C[C3]-I[3C3] | 3.C.3 | Expansion of elementary education | AT-C[C3]-I[3C3]-T[96] | Increasing rates of early childhood education for children aged three to six compatible with full-time employment of parents | 2023-12-30 | On track |
| 2022.CSR3.subpart1 | AT-C[C3]-I[3C3] | 3.C.3 | Expansion of elementary education | AT-C[C3]-I[3C3]-T[96] | Increasing rates of early childhood education for children aged three to six compatible with full-time employment of parents | 2023-12-30 | On track |
| 2019.CSR2.subpart3 | AT-C[C3]-R[3B1] | 3.B.1 | Education bonus | AT-C[C3]-R[3B1]-M[84] | Entry into force of the Unemployment Insurance Act and the publication of the Funding Guidelines on the Ministries' website | 2020-12-30 | Fulfilled |
| 2020.CSR2.subpart2 | AT-C[C3]-R[3B1] | 3.B.1 | Education bonus | AT-C[C3]-R[3B1]-M[84] | Entry into force of the Unemployment Insurance Act and the publication of the Funding Guidelines on the Ministries' website | 2020-12-30 | Fulfilled |
| 2022.CSR3.subpart2 | AT-C[C3]-R[3B1] | 3.B.1 | Education bonus | AT-C[C3]-R[3B1]-M[84] | Entry into force of the Unemployment Insurance Act and the publication of the Funding Guidelines on the Ministries' website | 2020-12-30 | Fulfilled |
| 2019.CSR2.subpart3 | AT-C[C3]-R[3B1] | 3.B.1 | Education bonus | AT-C[C3]-R[3B1]-T[85] | Education bonuses disbursed | 2021-12-30 | Fulfilled |
| 2020.CSR2.subpart2 | AT-C[C3]-R[3B1] | 3.B.1 | Education bonus | AT-C[C3]-R[3B1]-T[85] | Education bonuses disbursed | 2021-12-30 | Fulfilled |
| 2022.CSR3.subpart2 | AT-C[C3]-R[3B1] | 3.B.1 | Education bonus | AT-C[C3]-R[3B1]-T[85] | Education bonuses disbursed | 2021-12-30 | Fulfilled |
| 2019.CSR2.subpart3 | AT-C[C3]-R[3B1] | 3.B.1 | Education bonus | AT-C[C3]-R[3B1]-M[86] | Education bonus measure evaluated | 2022-03-30 | Completed |
| 2020.CSR2.subpart2 | AT-C[C3]-R[3B1] | 3.B.1 | Education bonus | AT-C[C3]-R[3B1]-M[86] | Education bonus measure evaluated | 2022-03-30 | Completed |
| 2022.CSR3.subpart2 | AT-C[C3]-R[3B1] | 3.B.1 | Education bonus | AT-C[C3]-R[3B1]-M[86] | Education bonus measure evaluated | 2022-03-30 | Completed |
| 2019.CSR2.subpart3 | AT-C[C3]-R[3B1] | 3.B.1 | Education bonus | AT-C[C3]-R[3B1]-M[87] | Ensuring the preconditions for re- and upskilling | 2020-12-30 | Fulfilled |
| 2020.CSR2.subpart2 | AT-C[C3]-R[3B1] | 3.B.1 | Education bonus | AT-C[C3]-R[3B1]-M[87] | Ensuring the preconditions for re- and upskilling | 2020-12-30 | Fulfilled |
| 2022.CSR3.subpart2 | AT-C[C3]-R[3B1] | 3.B.1 | Education bonus | AT-C[C3]-R[3B1]-M[87] | Ensuring the preconditions for re- and upskilling | 2020-12-30 | Fulfilled |
| 2019.CSR2.subpart3 | AT-C[C3]-I[3B2] | 3.B.2 | Promoting re-skilling and up-skilling | AT-C[C3]-I[3B2]-M[88] | First annual overview | 2022-03-30 | Completed |
| 2020.CSR2.subpart2 | AT-C[C3]-I[3B2] | 3.B.2 | Promoting re-skilling and up-skilling | AT-C[C3]-I[3B2]-M[88] | First annual overview | 2022-03-30 | Completed |
| 2022.CSR3.subpart2 | AT-C[C3]-I[3B2] | 3.B.2 | Promoting re-skilling and up-skilling | AT-C[C3]-I[3B2]-M[88] | First annual overview | 2022-03-30 | Completed |
| 2019.CSR2.subpart3 | AT-C[C4]-R[4D10] | 4.D.10 | Labour market: one-stop shop | AT-C[C4]-R[4D10]-M[167] | Conceptual development | 2021-09-28 | Fulfilled |
| 2022.CSR3.subpart2 | AT-C[C4]-R[4D10] | 4.D.10 | Labour market: one-stop shop | AT-C[C4]-R[4D10]-M[167] | Conceptual development | 2021-09-28 | Fulfilled |
| 2019.CSR2.subpart3 | AT-C[C4]-R[4D10] | 4.D.10 | Labour market: one-stop shop | AT-C[C4]-R[4D10]-M[168] | Start of operations | 2022-03-30 | Completed |
| 2022.CSR3.subpart2 | AT-C[C4]-R[4D10] | 4.D.10 | Labour market: one-stop shop | AT-C[C4]-R[4D10]-M[168] | Start of operations | 2022-03-30 | Completed |
| 2019.CSR2.subpart4 | AT-C[C3]-I[3C2] | 3.C.2 | Remedial education package | AT-C[C3]-I[3C2]-M[92] | Finalisation of the remedial education package and start with the measures in the schools | 2021-06-28 | Fulfilled |
| 2020.CSR2.subpart1 | AT-C[C3]-I[3C2] | 3.C.2 | Remedial education package | AT-C[C3]-I[3C2]-M[92] | Finalisation of the remedial education package and start with the measures in the schools | 2021-06-28 | Fulfilled |
| 2019.CSR2.subpart4 | AT-C[C3]-I[3C2] | 3.C.2 | Remedial education package | AT-C[C3]-I[3C2]-M[93] | Support measures during the school year are completed. Provision of supplementary classes including during the holidays | 2021-12-30 | Fulfilled |
| 2020.CSR2.subpart1 | AT-C[C3]-I[3C2] | 3.C.2 | Remedial education package | AT-C[C3]-I[3C2]-M[93] | Support measures during the school year are completed. Provision of supplementary classes including during the holidays | 2021-12-30 | Fulfilled |

| | | | | | | | |
|--------------------|-----------------|-------|--|------------------------|--|------------|---------------|
| 2019.CSR2.subpart4 | AT-C[C3]-I[3C2] | 3.C.2 | Remedial education package | AT-C[C3]-I[3C2]-M[94] | Evaluation of the additional teaching staff deployment | 2022-03-30 | Completed |
| 2020.CSR2.subpart1 | AT-C[C3]-I[3C2] | 3.C.2 | Remedial education package | AT-C[C3]-I[3C2]-M[94] | Evaluation of the additional teaching staff deployment | 2022-03-30 | Completed |
| 2019.CSR3.subpart1 | AT-C[C3]-I[3A2] | 3.A.2 | Quantum Austria — Promotion of Quantum Sciences | AT-C[C3]-I[3A2]-M[75] | Call for expressions of interest (BMBWF); Identification of an executing agency | 2021-12-30 | Fulfilled |
| 2020.CSR3.subpart5 | AT-C[C3]-I[3A2] | 3.A.2 | Quantum Austria — Promotion of Quantum Sciences | AT-C[C3]-I[3A2]-M[75] | Call for expressions of interest (BMBWF); Identification of an executing agency | 2021-12-30 | Fulfilled |
| 2019.CSR3.subpart1 | AT-C[C3]-I[3A3] | 3.A.3 | Austrian Institute of Precision Medicine | AT-C[C3]-I[3A3]-M[78] | Ministerial planning approval (BMBWF & BMF) | 2022-06-28 | Completed |
| 2020.CSR3.subpart5 | AT-C[C3]-I[3A3] | 3.A.3 | Austrian Institute of Precision Medicine | AT-C[C3]-I[3A3]-M[78] | Ministerial planning approval (BMBWF & BMF) | 2022-06-28 | Completed |
| 2019.CSR3.subpart1 | AT-C[C3]-I[3A3] | 3.A.3 | Austrian Institute of Precision Medicine | AT-C[C3]-I[3A3]-M[79] | Start of construction of the Institute of Precision Medicine | 2023-12-30 | On track |
| 2020.CSR3.subpart5 | AT-C[C3]-I[3A3] | 3.A.3 | Austrian Institute of Precision Medicine | AT-C[C3]-I[3A3]-M[79] | Start of construction of the Institute of Precision Medicine | 2023-12-30 | On track |
| 2019.CSR3.subpart1 | AT-C[C3]-I[3A4] | 3.A.4 | (Digital) Research Infrastructures | AT-C[C3]-I[3A4]-M[81] | Award decision for grants to universities investing in digital research infrastructure | 2022-12-31 | Completed |
| 2020.CSR3.subpart5 | AT-C[C3]-I[3A4] | 3.A.4 | (Digital) Research Infrastructures | AT-C[C3]-I[3A4]-M[81] | Award decision for grants to universities investing in digital research infrastructure | 2022-12-31 | Completed |
| 2019.CSR3.subpart1 | AT-C[C3]-I[3D1] | 3.D.1 | IPCEI Microelectronics and Connectivity | AT-C[C3]-I[3D1]-M[97] | Climate-related eligibility criteria established in call documents | 2021-12-30 | Fulfilled |
| 2020.CSR3.subpart5 | AT-C[C3]-I[3D1] | 3.D.1 | IPCEI Microelectronics and Connectivity | AT-C[C3]-I[3D1]-M[97] | Climate-related eligibility criteria established in call documents | 2021-12-30 | Fulfilled |
| 2022.CSR4.subpart2 | AT-C[C3]-I[3D1] | 3.D.1 | IPCEI Microelectronics and Connectivity | AT-C[C3]-I[3D1]-M[97] | Climate-related eligibility criteria established in call documents | 2021-12-30 | Fulfilled |
| 2019.CSR3.subpart1 | AT-C[C3]-I[3D1] | 3.D.1 | IPCEI Microelectronics and Connectivity | AT-C[C3]-I[3D1]-M[98] | National selection of projects to support the development of innovative microelectronics and connectivity technologies | 2021-12-29 | Fulfilled |
| 2020.CSR3.subpart5 | AT-C[C3]-I[3D1] | 3.D.1 | IPCEI Microelectronics and Connectivity | AT-C[C3]-I[3D1]-M[98] | National selection of projects to support the development of innovative microelectronics and connectivity technologies | 2021-12-29 | Fulfilled |
| 2022.CSR4.subpart2 | AT-C[C3]-I[3D1] | 3.D.1 | IPCEI Microelectronics and Connectivity | AT-C[C3]-I[3D1]-M[98] | National selection of projects to support the development of innovative microelectronics and connectivity technologies | 2021-12-29 | Fulfilled |
| 2019.CSR3.subpart1 | AT-C[C3]-I[3D2] | 3.D.2 | IPCEI Hydrogen | AT-C[C3]-I[3D2]-M[101] | National selection of projects to support the development of hydrogen production, storage and applications | 2021-09-28 | Fulfilled |
| 2020.CSR3.subpart5 | AT-C[C3]-I[3D2] | 3.D.2 | IPCEI Hydrogen | AT-C[C3]-I[3D2]-M[101] | National selection of projects to support the development of hydrogen production, storage and applications | 2021-09-28 | Fulfilled |
| 2022.CSR4.subpart1 | AT-C[C3]-I[3D2] | 3.D.2 | IPCEI Hydrogen | AT-C[C3]-I[3D2]-M[101] | National selection of projects to support the development of hydrogen production, storage and applications | 2021-09-28 | Fulfilled |
| 2022.CSR4.subpart2 | AT-C[C3]-I[3D2] | 3.D.2 | IPCEI Hydrogen | AT-C[C3]-I[3D2]-M[101] | National selection of projects to support the development of hydrogen production, storage and applications | 2021-09-28 | Fulfilled |
| 2019.CSR3.subpart2 | AT-C[C2]-R[2A1] | 2.A.1 | Set-up of Platform Internet-infrastructure Austria (PIA) 2030 | AT-C[C2]-R[2A1]-M[44] | Work programme of Platform Internet-infrastructure Austria (PIA 2030) to coordinate the interaction of all relevant stakeholders | 2021-12-30 | Fulfilled |
| 2019.CSR3.subpart2 | AT-C[C2]-R[2A1] | 2.A.1 | Set-up of Platform Internet-infrastructure Austria (PIA) 2030 | AT-C[C2]-R[2A1]-M[45] | Implementation of the measures developed by the Platform to reduce red tape and simplify procedures for broadband deployment | 2023-12-30 | On track |
| 2019.CSR3.subpart2 | AT-C[C2]-I[2A2] | 2.A.2 | Widespread availability of Gigabit capable access networks and creation of new symmetric Gigabit connections | AT-C[C2]-I[2A2]-T[46] | Provision of broadband access to 46% of households | 2022-09-29 | Not completed |
| 2020.CSR3.subpart3 | AT-C[C2]-I[2A2] | 2.A.2 | Widespread availability of Gigabit capable access networks and creation of new symmetric Gigabit connections | AT-C[C2]-I[2A2]-T[46] | Provision of broadband access to 46% of households | 2022-09-29 | Not completed |
| 2019.CSR3.subpart2 | AT-C[C2]-R[2B1] | 2.B.1 | Fair and equal access of pupils to basic digital competence | AT-C[C2]-R[2B1]-M[49] | Entry into force of the School Digitalisation Act | 2021-03-30 | Fulfilled |
| 2020.CSR2.subpart1 | AT-C[C2]-R[2B1] | 2.B.1 | Fair and equal access of pupils to basic digital competence | AT-C[C2]-R[2B1]-M[49] | Entry into force of the School Digitalisation Act | 2021-03-30 | Fulfilled |
| 2019.CSR3.subpart2 | AT-C[C1]-R[1C1] | 1.C.1 | Fair and equal access of pupils to basic digital competence | AT-C[C1]-R[1C1]-M[25] | Entry into force of the Implementing regulation | 2021-09-28 | Fulfilled |
| 2020.CSR2.subpart1 | AT-C[C1]-R[1C1] | 1.C.1 | Fair and equal access of pupils to basic digital competence | AT-C[C1]-R[1C1]-M[25] | Entry into force of the Implementing regulation | 2021-09-28 | Fulfilled |
| 2019.CSR3.subpart2 | AT-C[C2]-I[2B2] | 2.B.2 | Provision of digital end-user devices to pupils | AT-C[C2]-I[2B2]-M[52] | Award decision on tender regarding digital end devices | 2021-06-27 | Fulfilled |
| 2020.CSR2.subpart2 | AT-C[C2]-I[2B2] | 2.B.2 | Provision of digital end-user devices to pupils | AT-C[C2]-I[2B2]-M[52] | Award decision on tender regarding digital end devices | 2021-06-27 | Fulfilled |
| 2019.CSR3.subpart2 | AT-C[C2]-I[2B2] | 2.B.2 | Provision of digital end-user devices to pupils | AT-C[C2]-I[2B2]-T[53] | Digital devices for the first two year of secondary school | 2021-12-29 | Fulfilled |
| 2020.CSR2.subpart2 | AT-C[C2]-I[2B2] | 2.B.2 | Provision of digital end-user devices to pupils | AT-C[C2]-I[2B2]-T[53] | Digital devices for the first two year of secondary school | 2021-12-29 | Fulfilled |
| 2019.CSR3.subpart2 | AT-C[C2]-I[2B2] | 2.B.2 | Provision of digital end-user devices to pupils | AT-C[C2]-I[2B2]-T[54] | Digital devices for the remaining grades of lower secondary school | 2023-12-30 | On track |
| 2020.CSR2.subpart2 | AT-C[C2]-I[2B2] | 2.B.2 | Provision of digital end-user devices to pupils | AT-C[C2]-I[2B2]-T[54] | Digital devices for the remaining grades of lower secondary school | 2023-12-30 | On track |
| 2019.CSR3.subpart2 | AT-C[C2]-R[2C1] | 2.C.1 | Proposed legislation for Once Only. Amendment of the Business Service Portal Act | AT-C[C2]-R[2C1]-M[56] | Entry into force of the law amending the Business Service Portal Act; upgrade of the relevant IT infrastructure. | 2021-09-28 | Fulfilled |
| 2020.CSR3.subpart2 | AT-C[C2]-R[2C1] | 2.C.1 | Proposed legislation for Once Only. Amendment of the Business Service Portal Act | AT-C[C2]-R[2C1]-M[56] | Entry into force of the law amending the Business Service Portal Act; upgrade of the relevant IT infrastructure. | 2021-09-28 | Fulfilled |
| 2019.CSR3.subpart2 | AT-C[C2]-R[2C1] | 2.C.1 | Proposed legislation for Once Only. Amendment of the Business Service Portal Act | AT-C[C2]-R[2C1]-M[57] | Linking registries to the Register and Systems Network (RSV), preparation of Single Digital Gateway (SDG), start of the Information Obligation Database (IVDB) by Ministries | 2022-12-30 | Completed |
| 2020.CSR3.subpart2 | AT-C[C2]-R[2C1] | 2.C.1 | Proposed legislation for Once Only. Amendment of the Business Service Portal Act | AT-C[C2]-R[2C1]-M[57] | Linking registries to the Register and Systems Network (RSV), preparation of Single Digital Gateway (SDG), start of the Information Obligation Database (IVDB) by Ministries | 2022-12-30 | Completed |
| 2019.CSR3.subpart2 | AT-C[C2]-R[2C1] | 2.C.1 | Proposed legislation for Once Only. Amendment of the Business Service Portal Act | AT-C[C2]-R[2C1]-M[58] | Establishing the Once Only technical system connection | 2023-12-30 | Delayed |
| 2020.CSR3.subpart2 | AT-C[C2]-R[2C1] | 2.C.1 | Proposed legislation for Once Only. Amendment of the Business Service Portal Act | AT-C[C2]-R[2C1]-M[58] | Establishing the Once Only technical system connection | 2023-12-30 | Delayed |

| | | | | | | | |
|--------------------|----------------|-------|--|-----------------------|---|------------|---------------|
| 2019.CSR3.subpart2 | AT-C[2]-I[2C2] | 2.C.2 | Digitalisation fund public administration | AT-C[2]-I[2C2]-M[59] | Entry into force of the Digitalisation Fund Act | 2021-06-28 | Fulfilled |
| 2020.CSR3.subpart2 | AT-C[2]-I[2C2] | 2.C.2 | Digitalisation fund public administration | AT-C[2]-I[2C2]-M[59] | Entry into force of the Digitalisation Fund Act | 2021-06-28 | Fulfilled |
| 2019.CSR3.subpart2 | AT-C[2]-I[2C2] | 2.C.2 | Digitalisation fund public administration | AT-C[2]-I[2C2]-M[60] | Projects selected | 2022-06-29 | Completed |
| 2020.CSR3.subpart2 | AT-C[2]-I[2C2] | 2.C.2 | Digitalisation fund public administration | AT-C[2]-I[2C2]-M[60] | Projects selected | 2022-06-29 | Completed |
| 2019.CSR3.subpart2 | AT-C[2]-I[2C2] | 2.C.2 | Digitalisation fund public administration | AT-C[2]-I[2C2]-T[61] | Completion of the funded projects regarding digitalisation of public administration | 2023-12-30 | Delayed |
| 2020.CSR3.subpart2 | AT-C[2]-I[2C2] | 2.C.2 | Digitalisation fund public administration | AT-C[2]-I[2C2]-T[61] | Completion of the funded projects regarding digitalisation of public administration | 2023-12-30 | Delayed |
| 2019.CSR3.subpart2 | AT-C[4]-R[4C2] | 4.C.2 | Develop a national digitalisation strategy for cultural heritage | AT-C[4]-R[4C2]-M[135] | Launch of the consultation process on a strategy for the digitisation of cultural heritage | 2022-03-30 | Completed |
| 2019.CSR3.subpart2 | AT-C[4]-R[4C2] | 4.C.2 | Develop a national digitalisation strategy for cultural heritage | AT-C[4]-R[4C2]-M[136] | Decision of the Ministry for Culture (BMOESK) on the strategy for the digitalisation of cultural heritage | 2023-03-30 | Completed |
| 2019.CSR3.subpart2 | AT-C[4]-I[4C4] | 4.C.4 | Digitalisation wave cultural heritage | AT-C[4]-I[4C4]-M[140] | 'Kulturpool pool Neu' — web-based data aggregation platform from different cultural heritage institutions | 2023-03-30 | Not completed |
| 2019.CSR3.subpart3 | AT-C[1]-R[1A1] | 1.A.1 | Renewable Heat Act | AT-C[1]-R[1A1]-M[1] | Entry into force of Renewable Heating Law | 2022-03-30 | Not completed |
| 2020.CSR3.subpart7 | AT-C[1]-R[1A1] | 1.A.1 | Renewable Heat Act | AT-C[1]-R[1A1]-M[1] | Entry into force of Renewable Heating Law | 2022-03-30 | Not completed |
| 2022.CSR4.subpart1 | AT-C[1]-R[1A1] | 1.A.1 | Renewable Heat Act | AT-C[1]-R[1A1]-M[1] | Entry into force of Renewable Heating Law | 2022-03-30 | Not completed |
| 2022.CSR4.subpart2 | AT-C[1]-R[1A1] | 1.A.1 | Renewable Heat Act | AT-C[1]-R[1A1]-M[1] | Entry into force of Renewable Heating Law | 2022-03-30 | Not completed |
| 2019.CSR3.subpart3 | AT-C[1]-R[1A1] | 1.A.1 | Renewable Heat Act | AT-C[1]-R[1A1]-M[2] | Training for energy consultants | 2022-12-31 | Completed |
| 2020.CSR3.subpart7 | AT-C[1]-R[1A1] | 1.A.1 | Renewable Heat Act | AT-C[1]-R[1A1]-M[2] | Training for energy consultants | 2022-12-31 | Completed |
| 2022.CSR4.subpart1 | AT-C[1]-R[1A1] | 1.A.1 | Renewable Heat Act | AT-C[1]-R[1A1]-M[2] | Training for energy consultants | 2022-12-31 | Completed |
| 2022.CSR4.subpart2 | AT-C[1]-R[1A1] | 1.A.1 | Renewable Heat Act | AT-C[1]-R[1A1]-M[2] | Training for energy consultants | 2022-12-31 | Completed |
| 2019.CSR3.subpart3 | AT-C[1]-I[1A2] | 1.A.2 | Promoting the exchange of oil and gas heating systems | AT-C[1]-I[1A2]-T[3] | Replacement of heating systems | 2021-12-29 | Fulfilled |
| 2020.CSR3.subpart7 | AT-C[1]-I[1A2] | 1.A.2 | Promoting the exchange of oil and gas heating systems | AT-C[1]-I[1A2]-T[3] | Replacement of heating systems | 2021-12-29 | Fulfilled |
| 2022.CSR4.subpart1 | AT-C[1]-I[1A2] | 1.A.2 | Promoting the exchange of oil and gas heating systems | AT-C[1]-I[1A2]-T[3] | Replacement of heating systems | 2021-12-29 | Fulfilled |
| 2022.CSR4.subpart2 | AT-C[1]-I[1A2] | 1.A.2 | Promoting the exchange of oil and gas heating systems | AT-C[1]-I[1A2]-T[3] | Replacement of heating systems | 2021-12-29 | Fulfilled |
| 2019.CSR3.subpart3 | AT-C[1]-I[1A2] | 1.A.2 | Promoting the exchange of oil and gas heating systems | AT-C[1]-I[1A2]-T[3] | Replacement of heating systems | 2023-12-30 | Completed |
| 2020.CSR3.subpart7 | AT-C[1]-I[1A2] | 1.A.2 | Promoting the exchange of oil and gas heating systems | AT-C[1]-I[1A2]-T[3] | Replacement of heating systems | 2023-12-30 | Completed |
| 2022.CSR4.subpart1 | AT-C[1]-I[1A2] | 1.A.2 | Promoting the exchange of oil and gas heating systems | AT-C[1]-I[1A2]-T[3] | Replacement of heating systems | 2023-12-30 | Completed |
| 2022.CSR4.subpart2 | AT-C[1]-I[1A2] | 1.A.2 | Promoting the exchange of oil and gas heating systems | AT-C[1]-I[1A2]-T[3] | Replacement of heating systems | 2023-12-30 | Completed |
| 2019.CSR3.subpart3 | AT-C[1]-I[1A3] | 1.A.3 | Combating energy poverty | AT-C[1]-I[1A3]-M[6] | Determination of funding priorities | 2022-03-30 | Completed |
| 2020.CSR3.subpart7 | AT-C[1]-I[1A3] | 1.A.3 | Combating energy poverty | AT-C[1]-I[1A3]-M[6] | Determination of funding priorities | 2022-03-30 | Completed |
| 2022.CSR4.subpart1 | AT-C[1]-I[1A3] | 1.A.3 | Combating energy poverty | AT-C[1]-I[1A3]-M[6] | Determination of funding priorities | 2022-03-30 | Completed |
| 2022.CSR4.subpart2 | AT-C[1]-I[1A3] | 1.A.3 | Combating energy poverty | AT-C[1]-I[1A3]-M[6] | Determination of funding priorities | 2022-03-30 | Completed |
| 2022.CSR4.subpart3 | AT-C[1]-I[1A3] | 1.A.3 | Combating energy poverty | AT-C[1]-I[1A3]-M[6] | Determination of funding priorities | 2022-03-30 | Completed |
| 2019.CSR3.subpart3 | AT-C[1]-I[1A3] | 1.A.3 | Combating energy poverty | AT-C[1]-I[1A3]-T[7] | Thermal renovation projects approved | 2023-12-30 | On track |
| 2020.CSR3.subpart7 | AT-C[1]-I[1A3] | 1.A.3 | Combating energy poverty | AT-C[1]-I[1A3]-T[7] | Thermal renovation projects approved | 2023-12-30 | On track |
| 2022.CSR4.subpart1 | AT-C[1]-I[1A3] | 1.A.3 | Combating energy poverty | AT-C[1]-I[1A3]-T[7] | Thermal renovation projects approved | 2023-12-30 | On track |
| 2022.CSR4.subpart2 | AT-C[1]-I[1A3] | 1.A.3 | Combating energy poverty | AT-C[1]-I[1A3]-T[7] | Thermal renovation projects approved | 2023-12-30 | On track |
| 2022.CSR4.subpart3 | AT-C[1]-I[1A3] | 1.A.3 | Combating energy poverty | AT-C[1]-I[1A3]-T[7] | Thermal renovation projects approved | 2023-12-30 | On track |
| 2019.CSR3.subpart3 | AT-C[1]-R[1B1] | 1.B.1 | Mobility Masters Plan 2030 | AT-C[1]-R[1B1]-M[9] | Implementation of the Mobility Masterplan has started | 2023-09-29 | On track |
| 2020.CSR3.subpart6 | AT-C[1]-R[1B1] | 1.B.1 | Mobility Masters Plan 2030 | AT-C[1]-R[1B1]-M[9] | Implementation of the Mobility Masterplan has started | 2023-09-29 | On track |
| 2022.CSR4.subpart1 | AT-C[1]-R[1B1] | 1.B.1 | Mobility Masters Plan 2030 | AT-C[1]-R[1B1]-M[9] | Implementation of the Mobility Masterplan has started | 2023-09-29 | On track |
| 2022.CSR4.subpart2 | AT-C[1]-R[1B1] | 1.B.1 | Mobility Masters Plan 2030 | AT-C[1]-R[1B1]-M[9] | Implementation of the Mobility Masterplan has started | 2023-09-29 | On track |
| 2019.CSR3.subpart3 | AT-C[1]-R[1B2] | 1.B.2 | Introduction of 1-2-3 climate ticket | AT-C[1]-R[1B2]-M[11] | Entry into force of law | 2021-09-28 | Fulfilled |

| | | | | | | | |
|--------------------|-----------------|-------|---|-----------------------|---|------------|---------------|
| 2020.CSR3.subpart6 | AT-C[C1]-R[1B2] | 1.B.2 | Introduction of 1-2-3 climate ticket | AT-C[C1]-R[1B2]-M[11] | Entry into force of law | 2021-09-28 | Fulfilled |
| 2022.CSR4.subpart1 | AT-C[C1]-R[1B2] | 1.B.2 | Introduction of 1-2-3 climate ticket | AT-C[C1]-R[1B2]-M[11] | Entry into force of law | 2021-09-28 | Fulfilled |
| 2019.CSR3.subpart3 | AT-C[C1]-R[1B2] | 1.B.2 | Introduction of 1-2-3 climate ticket | AT-C[C1]-R[1B2]-M[12] | Introduction of 1-2-3 climate ticket | 2021-12-30 | Fulfilled |
| 2020.CSR3.subpart6 | AT-C[C1]-R[1B2] | 1.B.2 | Introduction of 1-2-3 climate ticket | AT-C[C1]-R[1B2]-M[12] | Introduction of 1-2-3 climate ticket | 2021-12-30 | Fulfilled |
| 2022.CSR4.subpart1 | AT-C[C1]-R[1B2] | 1.B.2 | Introduction of 1-2-3 climate ticket | AT-C[C1]-R[1B2]-M[12] | Introduction of 1-2-3 climate ticket | 2021-12-30 | Fulfilled |
| 2019.CSR3.subpart3 | AT-C[C1]-I[1B3] | 1.B.3 | Zero-emission buses | AT-C[C1]-I[1B3]-M[13] | Launch of the zero-emission buses support programme | 2022-03-30 | Completed |
| 2020.CSR3.subpart6 | AT-C[C1]-I[1B3] | 1.B.3 | Zero-emission buses | AT-C[C1]-I[1B3]-M[13] | Launch of the zero-emission buses support programme | 2022-03-30 | Completed |
| 2022.CSR4.subpart1 | AT-C[C1]-I[1B3] | 1.B.3 | Zero-emission buses | AT-C[C1]-I[1B3]-M[13] | Launch of the zero-emission buses support programme | 2022-03-30 | Completed |
| 2022.CSR4.subpart2 | AT-C[C1]-I[1B3] | 1.B.3 | Zero-emission buses | AT-C[C1]-I[1B3]-M[13] | Launch of the zero-emission buses support programme | 2022-03-30 | Completed |
| 2019.CSR3.subpart3 | AT-C[C1]-I[1B4] | 1.B.4 | Zero-emission utility vehicles | AT-C[C1]-I[1B4]-M[17] | Launch of the support programme | 2021-03-30 | Fulfilled |
| 2020.CSR3.subpart6 | AT-C[C1]-I[1B4] | 1.B.4 | Zero-emission utility vehicles | AT-C[C1]-I[1B4]-M[17] | Launch of the support programme | 2021-03-30 | Fulfilled |
| 2022.CSR4.subpart1 | AT-C[C1]-I[1B4] | 1.B.4 | Zero-emission utility vehicles | AT-C[C1]-I[1B4]-M[17] | Launch of the support programme | 2021-03-30 | Fulfilled |
| 2022.CSR4.subpart2 | AT-C[C1]-I[1B4] | 1.B.4 | Zero-emission utility vehicles | AT-C[C1]-I[1B4]-M[17] | Launch of the support programme | 2021-03-30 | Fulfilled |
| 2019.CSR3.subpart3 | AT-C[C1]-I[1B5] | 1.B.5 | Construction of new railways and electrification of regional railways | AT-C[C1]-I[1B5]-M[21] | Ongoing construction project | 2020-03-30 | Fulfilled |
| 2020.CSR3.subpart6 | AT-C[C1]-I[1B5] | 1.B.5 | Construction of new railways and electrification of regional railways | AT-C[C1]-I[1B5]-M[21] | Ongoing construction project | 2020-03-30 | Fulfilled |
| 2022.CSR4.subpart1 | AT-C[C1]-I[1B5] | 1.B.5 | Construction of new railways and electrification of regional railways | AT-C[C1]-I[1B5]-M[21] | Ongoing construction project | 2020-03-30 | Fulfilled |
| 2019.CSR3.subpart3 | AT-C[C1]-I[1B5] | 1.B.5 | Construction of new railways and electrification of regional railways | AT-C[C1]-I[1B5]-M[22] | Electrification | 2023-12-30 | On track |
| 2020.CSR3.subpart6 | AT-C[C1]-I[1B5] | 1.B.5 | Construction of new railways and electrification of regional railways | AT-C[C1]-I[1B5]-M[22] | Electrification | 2023-12-30 | On track |
| 2022.CSR4.subpart1 | AT-C[C1]-I[1B5] | 1.B.5 | Construction of new railways and electrification of regional railways | AT-C[C1]-I[1B5]-M[22] | Electrification | 2023-12-30 | On track |
| 2019.CSR3.subpart3 | AT-C[C1]-R[1C1] | 1.C.1 | Legal framework for increasing collection rates for beverage packaging and the supply of reusable beverage containers in retail | AT-C[C1]-R[1C1]-M[24] | Entry into force of the amended Waste Management Act | 2021-12-30 | Fulfilled |
| 2019.CSR3.subpart3 | AT-C[C1]-R[1C1] | 1.C.1 | Legal framework for increasing collection rates for beverage packaging and the supply of reusable beverage containers in retail | AT-C[C1]-R[1C1]-M[25] | Entry into force of the implementing regulation | 2023-03-30 | Not completed |
| 2019.CSR3.subpart3 | AT-C[C1]-I[1C2] | 1.C.2 | Biodiversity fund | AT-C[C1]-I[1C2]-M[27] | Entry into force of the legal framework for Biodiversity Fund | 2022-03-30 | Completed |
| 2019.CSR3.subpart3 | AT-C[C1]-I[1C2] | 1.C.2 | Biodiversity fund | AT-C[C1]-I[1C2]-M[28] | Completion of the call for projects to restore priority degraded ecosystems and protect endangered species and habitats | 2023-03-30 | Completed |
| 2019.CSR3.subpart3 | AT-C[C1]-I[1C3] | 1.C.3 | Investments in reverse vending systems and measures to increase the reuse quota of beverage containers | AT-C[C1]-I[1C3]-T[30] | Take-back systems | 2024-03-30 | On track |
| 2019.CSR3.subpart3 | AT-C[C1]-I[1C4] | 1.C.4 | Retrofitting of existing and construction of new sorting facilities | AT-C[C1]-I[1C4]-T[32] | Permit applications for construction or retrofitting | 2022-09-29 | Completed |
| 2019.CSR3.subpart3 | AT-C[C1]-I[1C5] | 1.C.5 | Promotion of the repairing of electrical and electronic equipment (repair bonus) | AT-C[C1]-I[1C5]-M[35] | Launch of the repair bonus support programme | 2022-03-30 | Completed |
| 2019.CSR3.subpart3 | AT-C[C1]-I[1C5] | 1.C.5 | Promotion of the repairing of electrical and electronic equipment (repair bonus) | AT-C[C1]-I[1C5]-T[36] | Repaired or renewed electrical or electronic equipment | 2024-03-30 | Completed |
| 2019.CSR3.subpart3 | AT-C[C1]-R[1D1] | 1.D.1 | Renewable Expansion Law | AT-C[C1]-R[1D1]-M[38] | Entry into force of the Renewables Expansion Law | 2021-12-30 | Fulfilled |
| 2020.CSR3.subpart7 | AT-C[C1]-R[1D1] | 1.D.1 | Renewable Expansion Law | AT-C[C1]-R[1D1]-M[38] | Entry into force of the Renewables Expansion Law | 2021-12-30 | Fulfilled |
| 2022.CSR4.subpart1 | AT-C[C1]-R[1D1] | 1.D.1 | Renewable Expansion Law | AT-C[C1]-R[1D1]-M[38] | Entry into force of the Renewables Expansion Law | 2021-12-30 | Fulfilled |
| 2022.CSR4.subpart2 | AT-C[C1]-R[1D1] | 1.D.1 | Renewable Expansion Law | AT-C[C1]-R[1D1]-M[38] | Entry into force of the Renewables Expansion Law | 2021-12-30 | Fulfilled |
| 2022.CSR4.subpart3 | AT-C[C1]-R[1D1] | 1.D.1 | Renewable Expansion Law | AT-C[C1]-R[1D1]-M[38] | Entry into force of the Renewables Expansion Law | 2021-12-30 | Fulfilled |
| 2022.CSR4.subpart4 | AT-C[C1]-R[1D1] | 1.D.1 | Renewable Expansion Law | AT-C[C1]-R[1D1]-M[38] | Entry into force of the Renewables Expansion Law | 2021-12-30 | Fulfilled |
| 2019.CSR3.subpart3 | AT-C[C1]-R[1D1] | 1.D.1 | Renewable Expansion Law | AT-C[C1]-R[1D1]-T[39] | Additional renewable electricity generation capacity | 2023-12-30 | On track |
| 2020.CSR3.subpart7 | AT-C[C1]-R[1D1] | 1.D.1 | Renewable Expansion Law | AT-C[C1]-R[1D1]-T[39] | Additional renewable electricity generation capacity | 2023-12-30 | On track |
| 2022.CSR4.subpart1 | AT-C[C1]-R[1D1] | 1.D.1 | Renewable Expansion Law | AT-C[C1]-R[1D1]-T[39] | Additional renewable electricity generation capacity | 2023-12-30 | On track |
| 2022.CSR4.subpart2 | AT-C[C1]-R[1D1] | 1.D.1 | Renewable Expansion Law | AT-C[C1]-R[1D1]-T[39] | Additional renewable electricity generation capacity | 2023-12-30 | On track |
| 2022.CSR4.subpart3 | AT-C[C1]-R[1D1] | 1.D.1 | Renewable Expansion Law | AT-C[C1]-R[1D1]-T[39] | Additional renewable electricity generation capacity | 2023-12-30 | On track |
| 2022.CSR4.subpart4 | AT-C[C1]-R[1D1] | 1.D.1 | Renewable Expansion Law | AT-C[C1]-R[1D1]-T[39] | Additional renewable electricity generation capacity | 2023-12-30 | On track |
| 2019.CSR3.subpart3 | AT-C[C1]-I[1D2] | 1.D.2 | Transforming industry towards climate neutrality | AT-C[C1]-I[1D2]-M[41] | Adoption of regulatory criteria and funding guidelines | 2021-09-28 | Fulfilled |

| | | | | | | | |
|--------------------|-----------------|-------|--|------------------------|---|------------|---------------|
| 2020.CSR3.subpart7 | AT-C[C1]-I[1D2] | 1.D.2 | Transforming industry towards climate neutrality | AT-C[C1]-I[1D2]-M[41] | Adoption of regulatory criteria and funding guidelines | 2021-09-28 | Fulfilled |
| 2022.CSR4.subpart1 | AT-C[C1]-I[1D2] | 1.D.2 | Transforming industry towards climate neutrality | AT-C[C1]-I[1D2]-M[41] | Adoption of regulatory criteria and funding guidelines | 2021-09-28 | Fulfilled |
| 2022.CSR4.subpart2 | AT-C[C1]-I[1D2] | 1.D.2 | Transforming industry towards climate neutrality | AT-C[C1]-I[1D2]-M[41] | Adoption of regulatory criteria and funding guidelines | 2021-09-28 | Fulfilled |
| 2022.CSR4.subpart3 | AT-C[C1]-I[1D2] | 1.D.2 | Transforming industry towards climate neutrality | AT-C[C1]-I[1D2]-M[41] | Adoption of regulatory criteria and funding guidelines | 2021-09-28 | Fulfilled |
| 2019.CSR3.subpart3 | AT-C[C2]-I[2D3] | 2.D.3 | Green investments in enterprises | AT-C[C2]-I[2D3]-M[68] | Entry into force of the amendment to the Investment Premium Act to reflect the budget increase as a result of the RRP | 2021-06-29 | Fulfilled |
| 2020.CSR3.subpart7 | AT-C[C2]-I[2D3] | 2.D.3 | Green investments in enterprises | AT-C[C2]-I[2D3]-M[68] | Entry into force of the amendment to the Investment Premium Act to reflect the budget increase as a result of the RRP | 2021-06-29 | Fulfilled |
| 2020.CSR3.subpart4 | AT-C[C2]-I[2D3] | 2.D.3 | Green investments in enterprises | AT-C[C2]-I[2D3]-M[68] | Entry into force of the amendment to the Investment Premium Act to reflect the budget increase as a result of the RRP | 2021-06-29 | Fulfilled |
| 2022.CSR4.subpart1 | AT-C[C2]-I[2D3] | 2.D.3 | Green investments in enterprises | AT-C[C2]-I[2D3]-M[68] | Entry into force of the amendment to the Investment Premium Act to reflect the budget increase as a result of the RRP | 2021-06-29 | Fulfilled |
| 2022.CSR4.subpart2 | AT-C[C2]-I[2D3] | 2.D.3 | Green investments in enterprises | AT-C[C2]-I[2D3]-M[68] | Entry into force of the amendment to the Investment Premium Act to reflect the budget increase as a result of the RRP | 2021-06-29 | Fulfilled |
| 2022.CSR4.subpart3 | AT-C[C2]-I[2D3] | 2.D.3 | Green investments in enterprises | AT-C[C2]-I[2D3]-M[68] | Entry into force of the amendment to the Investment Premium Act to reflect the budget increase as a result of the RRP | 2021-06-29 | Fulfilled |
| 2019.CSR3.subpart3 | AT-C[C2]-I[2D3] | 2.D.3 | Green investments in enterprises | AT-C[C2]-I[2D3]-T[69] | Investments in e-mobility | 2023-12-30 | On track |
| 2020.CSR3.subpart7 | AT-C[C2]-I[2D3] | 2.D.3 | Green investments in enterprises | AT-C[C2]-I[2D3]-T[69] | Investments in e-mobility | 2023-12-30 | On track |
| 2020.CSR3.subpart4 | AT-C[C2]-I[2D3] | 2.D.3 | Green investments in enterprises | AT-C[C2]-I[2D3]-T[69] | Investments in e-mobility | 2023-12-30 | On track |
| 2022.CSR4.subpart1 | AT-C[C2]-I[2D3] | 2.D.3 | Green investments in enterprises | AT-C[C2]-I[2D3]-T[69] | Investments in e-mobility | 2023-12-30 | On track |
| 2022.CSR4.subpart2 | AT-C[C2]-I[2D3] | 2.D.3 | Green investments in enterprises | AT-C[C2]-I[2D3]-T[69] | Investments in e-mobility | 2023-12-30 | On track |
| 2022.CSR4.subpart3 | AT-C[C2]-I[2D3] | 2.D.3 | Green investments in enterprises | AT-C[C2]-I[2D3]-T[69] | Investments in e-mobility | 2023-12-30 | On track |
| 2019.CSR3.subpart3 | AT-C[C4]-R[4B1] | 4.B.1 | Soil protection strategy | AT-C[C4]-R[4B1]-M[117] | Adoption of a road map for the Austrian soil protection strategy | 2021-12-30 | Fulfilled |
| 2019.CSR3.subpart3 | AT-C[C4]-R[4B1] | 4.B.1 | Soil protection strategy | AT-C[C4]-R[4B1]-M[118] | Adoption of the Austrian quantitative soil protection strategy | 2022-12-31 | Not completed |
| 2019.CSR3.subpart3 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-M[122] | Adoption of the funding guidelines for the four areas of intervention | 2021-09-28 | Fulfilled |
| 2020.CSR3.subpart7 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-M[122] | Adoption of the funding guidelines for the four areas of intervention | 2021-09-28 | Fulfilled |
| 2022.CSR4.subpart1 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-M[122] | Adoption of the funding guidelines for the four areas of intervention | 2021-09-28 | Fulfilled |
| 2022.CSR4.subpart2 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-M[122] | Adoption of the funding guidelines for the four areas of intervention | 2021-09-28 | Fulfilled |
| 2022.CSR4.subpart3 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-M[122] | Adoption of the funding guidelines for the four areas of intervention | 2021-09-28 | Fulfilled |
| 2019.CSR3.subpart3 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-T[123] | Thermal refurbishment projects completed | 2023-12-30 | Delayed |
| 2020.CSR3.subpart7 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-T[123] | Thermal refurbishment projects completed | 2023-12-30 | Delayed |
| 2022.CSR4.subpart1 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-T[123] | Thermal refurbishment projects completed | 2023-12-30 | Delayed |
| 2022.CSR4.subpart2 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-T[123] | Thermal refurbishment projects completed | 2023-12-30 | Delayed |
| 2022.CSR4.subpart3 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-T[123] | Thermal refurbishment projects completed | 2023-12-30 | Delayed |
| 2019.CSR3.subpart3 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-T[125] | Green façades projects completed | 2023-12-30 | Delayed |
| 2020.CSR3.subpart7 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-T[125] | Green façades projects completed | 2023-12-30 | Delayed |
| 2022.CSR4.subpart1 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-T[125] | Green façades projects completed | 2023-12-30 | Delayed |
| 2022.CSR4.subpart2 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-T[125] | Green façades projects completed | 2023-12-30 | Delayed |
| 2022.CSR4.subpart3 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-T[125] | Green façades projects completed | 2023-12-30 | Delayed |
| 2019.CSR3.subpart3 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-T[127] | Projects for the connection to high-efficiency district heating completed | 2023-12-30 | Delayed |
| 2020.CSR3.subpart7 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-T[127] | Projects for the connection to high-efficiency district heating completed | 2023-12-30 | Delayed |
| 2022.CSR4.subpart1 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-T[127] | Projects for the connection to high-efficiency district heating completed | 2023-12-30 | Delayed |
| 2022.CSR4.subpart2 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-T[127] | Projects for the connection to high-efficiency district heating completed | 2023-12-30 | Delayed |
| 2022.CSR4.subpart3 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-T[127] | Projects for the connection to high-efficiency district heating completed | 2023-12-30 | Delayed |
| 2019.CSR3.subpart3 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-T[130] | Brownfield land projects completed | 2023-12-30 | On track |
| 2020.CSR3.subpart7 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-T[130] | Brownfield land projects completed | 2023-12-30 | On track |

| | | | | | | | |
|--------------------|------------------|--------|--|-------------------------|---|------------|---------------|
| 2022.CSR4.subpart1 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-T[130] | Brownfield land projects completed | 2023-12-30 | On track |
| 2022.CSR4.subpart2 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-T[130] | Brownfield land projects completed | 2023-12-30 | On track |
| 2022.CSR4.subpart3 | AT-C[C4]-I[4B3] | 4.B.3 | Investment in climate-friendly town centres | AT-C[C4]-I[4B3]-T[130] | Brownfield land projects completed | 2023-12-30 | On track |
| 2019.CSR3.subpart3 | AT-C[C4]-R[4C1] | 4.C.1 | Development of a building culture programme | AT-C[C4]-R[4C1]-M[134] | Fourth Building Culture report | 2021-09-28 | Fulfilled |
| 2020.CSR3.subpart7 | AT-C[C4]-R[4C1] | 4.C.1 | Development of a building culture programme | AT-C[C4]-R[4C1]-M[134] | Fourth Building Culture report | 2021-09-28 | Fulfilled |
| 2019.CSR3.subpart3 | AT-C[C4]-I[4C3] | 4.C.3 | Renovation Volkskundemuseum Wien and Prater Ateliers | AT-C[C4]-I[4C3]-M[137] | Feasibility studies for the Volkskundemuseum Wien and Prater Ateliers | 2021-12-29 | Fulfilled |
| 2020.CSR3.subpart7 | AT-C[C4]-I[4C3] | 4.C.3 | Renovation Volkskundemuseum Wien and Prater Ateliers | AT-C[C4]-I[4C3]-M[137] | Feasibility studies for the Volkskundemuseum Wien and Prater Ateliers | 2021-12-29 | Fulfilled |
| 2019.CSR3.subpart3 | AT-C[C4]-I[4C5] | 4.C.5 | Investment fund for climate-friendly cultural businesses | AT-C[C4]-I[4C5]-M[143] | Entry into force of the funding guidelines establishing the investment fund | 2021-12-29 | Fulfilled |
| 2020.CSR3.subpart7 | AT-C[C4]-I[4C5] | 4.C.5 | Investment fund for climate-friendly cultural businesses | AT-C[C4]-I[4C5]-M[143] | Entry into force of the funding guidelines establishing the investment fund | 2021-12-29 | Fulfilled |
| 2022.CSR4.subpart1 | AT-C[C4]-I[4C5] | 4.C.5 | Investment fund for climate-friendly cultural businesses | AT-C[C4]-I[4C5]-M[143] | Entry into force of the funding guidelines establishing the investment fund | 2021-12-29 | Fulfilled |
| 2022.CSR4.subpart2 | AT-C[C4]-I[4C5] | 4.C.5 | Investment fund for climate-friendly cultural businesses | AT-C[C4]-I[4C5]-M[143] | Entry into force of the funding guidelines establishing the investment fund | 2021-12-29 | Fulfilled |
| 2022.CSR4.subpart3 | AT-C[C4]-I[4C5] | 4.C.5 | Investment fund for climate-friendly cultural businesses | AT-C[C4]-I[4C5]-M[143] | Entry into force of the funding guidelines establishing the investment fund | 2021-12-29 | Fulfilled |
| 2019.CSR3.subpart3 | AT-C[C4]-I[4C5] | 4.C.5 | Investment fund for climate-friendly cultural businesses | AT-C[C4]-I[4C5]-M[144] | First call for expressions of interest | 2022-06-28 | Completed |
| 2020.CSR3.subpart7 | AT-C[C4]-I[4C5] | 4.C.5 | Investment fund for climate-friendly cultural businesses | AT-C[C4]-I[4C5]-M[144] | First call for expressions of interest | 2022-06-28 | Completed |
| 2022.CSR4.subpart1 | AT-C[C4]-I[4C5] | 4.C.5 | Investment fund for climate-friendly cultural businesses | AT-C[C4]-I[4C5]-M[144] | First call for expressions of interest | 2022-06-28 | Completed |
| 2022.CSR4.subpart2 | AT-C[C4]-I[4C5] | 4.C.5 | Investment fund for climate-friendly cultural businesses | AT-C[C4]-I[4C5]-M[144] | First call for expressions of interest | 2022-06-28 | Completed |
| 2022.CSR4.subpart3 | AT-C[C4]-I[4C5] | 4.C.5 | Investment fund for climate-friendly cultural businesses | AT-C[C4]-I[4C5]-M[144] | First call for expressions of interest | 2022-06-28 | Completed |
| 2019.CSR3.subpart3 | AT-C[C4]-R[4D4] | 4.D.4 | Climate action governance framework | AT-C[C4]-R[4D4]-M[156] | Citizens' Climate Council (Klimarat) and focal point on green budgeting | 2021-12-30 | Fulfilled |
| 2019.CSR3.subpart3 | AT-C[C4]-R[4D4] | 4.D.4 | Climate action governance framework | AT-C[C4]-R[4D4]-M[157] | Entry into force of a law introducing a mandatory climate check for new legislative proposals | 2022-06-29 | Not completed |
| 2019.CSR3.subpart3 | AT-C[C4]-R[4D6] | 4.D.6 | Green Finance (Agenda) | AT-C[C4]-R[4D6]-M[160] | Green Finance Agenda | 2022-03-30 | Not completed |
| 2020.CSR3.subpart5 | AT-C[C4]-R[4D6] | 4.D.6 | Green Finance (Agenda) | AT-C[C4]-R[4D6]-M[160] | Green Finance Agenda | 2022-03-30 | Not completed |
| 2019.CSR3.subpart3 | AT-C[C4]-R[4D6] | 4.D.6 | Green Finance (Agenda) | AT-C[C4]-R[4D6]-M[161] | Use of quantitative and qualitative indicators to measure the achievement of implementation | 2022-12-30 | Not completed |
| 2020.CSR3.subpart5 | AT-C[C4]-R[4D6] | 4.D.6 | Green Finance (Agenda) | AT-C[C4]-R[4D6]-M[161] | Use of quantitative and qualitative indicators to measure the achievement of implementation | 2022-12-30 | Not completed |
| 2019.CSR3.subpart4 | AT-C[C2]-I[2D1] | 2.D.1 | Digitalisation of SMEs | AT-C[C2]-I[2D1]-M[62] | Approval and publication of the relevant guidelines and contracts for KMU.DIGITAL 3.0 | 2021-03-30 | Fulfilled |
| 2019.CSR3.subpart4 | AT-C[C2]-I[2D1] | 2.D.1 | Digitalisation of SMEs | AT-C[C2]-I[2D1]-M[63] | Approval and publication of the relevant guidelines and contracts for KMU.E-Commerce | 2021-03-29 | Fulfilled |
| 2019.CSR3.subpart4 | AT-C[C2]-I[2D1] | 2.D.1 | Digitalisation of SMEs | AT-C[C2]-I[2D1]-T[64] | Completion of SME digitalisation projects | 2023-12-30 | Delayed |
| 2019.CSR3.subpart4 | AT-C[C2]-I[2D3] | 2.D.3 | Digital investment in enterprises | AT-C[C2]-I[2D3]-M[68] | Entry into force of the amendment to the Investment Premium Act to reflect the budget increase as a result of the RRP | 2021-06-29 | Fulfilled |
| 2020.CSR3.subpart4 | AT-C[C2]-I[2D3] | 2.D.3 | Digital investment in enterprises | AT-C[C2]-I[2D3]-M[68] | Entry into force of the amendment to the Investment Premium Act to reflect the budget increase as a result of the RRP | 2021-06-29 | Fulfilled |
| 2019.CSR3.subpart4 | AT-C[C2]-I[2D2] | 2.D.2 | Digital investment in enterprises | AT-C[C2]-I[2D2]-T[66] | Digitalisation investments in at least 3 000 companies under the RRP | 2023-03-31 | Completed |
| 2020.CSR3.subpart4 | AT-C[C2]-I[2D2] | 2.D.2 | Digital investment in enterprises | AT-C[C2]-I[2D2]-T[66] | Digitalisation investments in at least 3 000 companies under the RRP | 2023-03-31 | Completed |
| 2019.CSR3.subpart4 | AT-C[C4]-R[4D7] | 4.D.7 | National Financial Education Strategy | AT-C[C4]-R[4D7]-M[162] | Strategy document | 2021-09-28 | Fulfilled |
| 2019.CSR3.subpart4 | AT-C[C4]-R[4D7] | 4.D.7 | National Financial Education Strategy | AT-C[C4]-R[4D7]-M[163] | Finalisation of the Competence Framework for financial education | 2022-12-30 | Not completed |
| 2019.CSR3.subpart4 | AT-C[C4]-R[4D8] | 4.D.8 | Start-up package | AT-C[C4]-R[4D8]-M[164] | Entry into force of the start-up package | 2022-03-30 | Not completed |
| 2019.CSR3.subpart5 | AT-C[C4]-R[4D8] | 4.D.8 | Start-up package | AT-C[C4]-R[4D8]-M[164] | Entry into force of the start-up package | 2022-03-30 | Not completed |
| 2020.CSR3.subpart1 | AT-C[C4]-R[4D8] | 4.D.8 | Start-up package | AT-C[C4]-R[4D8]-M[164] | Entry into force of the start-up package | 2022-03-30 | Not completed |
| 2019.CSR3.subpart4 | AT-C[C4]-R[4D9] | 4.D.9 | Strengthening equity capital | AT-C[C4]-R[4D9]-M[165] | Decree on the conversion of state guaranteed loans into equity | 2021-09-28 | Fulfilled |
| 2019.CSR3.subpart4 | AT-C[C4]-R[4D9] | 4.D.9 | Strengthening equity capital | AT-C[C4]-R[4D9]-M[166] | Entry into force of the company form for investments in shareholding (SICAV) | 2022-03-30 | Not completed |
| 2019.CSR3.subpart5 | AT-C[C4]-R[4D11] | 4.D.11 | Liberalisation of business regulations | AT-C[C4]-R[4D11]-M[169] | Entry into force of the occasional transport act | 2021-03-30 | Fulfilled |
| 2020.CSR3.subpart2 | AT-C[C4]-R[4D11] | 4.D.11 | Liberalisation of business regulations | AT-C[C4]-R[4D11]-M[169] | Entry into force of the occasional transport act | 2021-03-30 | Fulfilled |
| 2022.CSR4.subpart2 | AT-C[C4]-R[4D11] | 4.D.11 | Liberalisation of business regulations | AT-C[C4]-R[4D11]-M[169] | Entry into force of the occasional transport act | 2021-03-30 | Fulfilled |

| | | | | | | | |
|--------------------|------------------|--------|--|-------------------------|--|------------|---------------|
| 2019.CSR3.subpart5 | AT-C[C4]-R[4D11] | 4.D.11 | Liberalisation of business regulations | AT-C[C4]-R[4D11]-M[170] | Exemption of recharging points for electric motor vehicles and photovoltaic systems in commercial installations from authorisation requirements. | 2021-03-30 | Fulfilled |
| 2020.CSR3.subpart2 | AT-C[C4]-R[4D11] | 4.D.11 | Liberalisation of business regulations | AT-C[C4]-R[4D11]-M[170] | Exemption of recharging points for electric motor vehicles and photovoltaic systems in commercial installations from authorisation requirements. | 2021-03-30 | Fulfilled |
| 2022.CSR4.subpart2 | AT-C[C4]-R[4D11] | 4.D.11 | Liberalisation of business regulations | AT-C[C4]-R[4D11]-M[170] | Exemption of recharging points for electric motor vehicles and photovoltaic systems in commercial installations from authorisation requirements. | 2021-03-30 | Fulfilled |
| 2019.CSR3.subpart5 | AT-C[C4]-R[4D11] | 4.D.11 | Liberalisation of business regulations | AT-C[C4]-R[4D11]-M[171] | Entry into force of the Grace Period Act | 2022-03-30 | Not completed |
| 2020.CSR3.subpart2 | AT-C[C4]-R[4D11] | 4.D.11 | Liberalisation of business regulations | AT-C[C4]-R[4D11]-M[171] | Entry into force of the Grace Period Act | 2022-03-30 | Not completed |
| 2022.CSR4.subpart2 | AT-C[C4]-R[4D11] | 4.D.11 | Liberalisation of business regulations | AT-C[C4]-R[4D11]-M[171] | Entry into force of the Grace Period Act | 2022-03-30 | Not completed |

Extracted Date: 2023-04-18-11-52-52